

Jason Bhalla



Eagle Project

Jason Bhalla

For my Eagle Project, we completely emptied and deconstructed 8 old and rotting garden beds for Kumeyaay Elementary School, built them 8 new metal ones, refilled them, and built covers. With over 30 Scout volunteers and 7 full days of building, the project took a combined over 380 hours in total – 166 of them being my own.

The 8 garden beds were rotting, falling apart, termite damaged, had nails sticking out, and couldn't drain. For each bed, we individually shoveled out the approximately 7,500 pounds of dirt, sand, gravel, pipes, cloth, plastic, and other materials into different piles. We then assembled a new metal bed that had been donated to the school, and re-shoveled all 7,500 pounds of materials back into the new bed (and we added more layers to the new beds). After doing this for all 8 beds, we made 6 full beds-worth of enclosures with PVC pipes and hardware cloth to prevent rodents from damaging the plants. The covers were made in half-cover segments and there were 12 in total. To fund the purchases of the materials for the covers, I applied for and was granted the Master Gardener Grant.

I am incredibly grateful for Kumeyaay Elementary School and all of my volunteers for making this project possible!

In the following pages, you will be able to see:

- 1) **Eagle Project Photos:** Photos of the old garden beds before the project started, photos from each of the 7 workdays, and photos after the project was completed.
- 2) **Eagle Project Documents:** A collection of documents that I made to plan and execute the project.
- 3) **Eagle Project Spreadsheet:** The pages of the spreadsheet that I created to plan the project and keep track of all the data.

Jason Bhalla





Eagle Project Photos

Photos – Before



Photos – Work Day 1 (3/12/23)



Photos – Work Day 2 (3/18/23)



Photos – Work Day 3 (3/19/23)



Photos – Work Day 4 (3/25/23)




Photos – Work Day 5 (3/26/23)



Photos – Work Day 6 (4/01/23)



Photos – Work Day 7 (4/02/23)



Photos – After




Jason Bhalla




Eagle Project Documents

Original PVC Cutting Plan


2/24/23



2/28/23







3/05/23






Original Covers 3D Model

1/23/23 – 2/02/23




2/27/23



School Layout



New Bed Filling



9: Water / Fertilizer

8: Topsoil from old bed and Crossbar

7: Sandy soil from old bed

6: Torn cardboard, "compost" (leaves / plants), and log

5: Sod (upside down)

4: Gravel

3: Hardware Cloth, Landscape Staples, and Crossbar

2: Weed Cloth

1: Pre-existing packed dirt with trench border

Final Cover Design




A: 27" – 4/segment

B: 46" – 4/segment

C: 30" – 2/segment



D: 40" – 1/segment

New Bed Layout



Option 2

- 4 corner pieces
- 4 long pieces
- 2 short pieces



New Bed Assembly Guide



Congratulations on your new Birdies bed, the original raised metal garden bed! Not only will you be able to garden more efficiently in the harshest of conditions, you're now working with Aluzinc steel, an even stronger and more durable version of galvanized steel. Pat yourself on the back! This material is three times more durable than the competition. Aluzinc performs 2-7x better at rust and corrosion resistance, too. And it's sealed with a non-toxic, food-safe powder coat that keeps your garden just the way you like it: natural.

Now that you have your bed, we're here to answer any questions. Please see the reverse side for a list of the most common inquiries we receive on a regular basis. If you don't see the answer you are looking for, scan the QR code for set up instructions for each size and style of bed. Please feel free to reach out to customer service (customerservice@epicgardening.com) if you need anything else.


shop.epicgardening.com

Birdies Original Range Tall 8-in-1

SKU OVB211108

IMPORTANT NOTES:


- While unpacking and assembling your bed, please be aware of sharp corners that could cause injury. It is advisable to wear protective gloves when handling these items. Sensible shoes are also recommended. Until the UV and heat-stable vinyl safety edge is fitted, take all necessary precautions to avoid injury.
- We recommend placing the bed on level ground with the bottom edge on a layer of 0.25" - 0.5" of gravel. This allows for excellent drainage and protects the bottom edge of the bed.
- If you are filling the bed with a bobcat or backhoe, fill the initial 1/3 of the bed slowly. When you are filling the bed do not climb into it. This puts unnecessary pressure onto the bed and may lead to damage.
- This 30" tall garden bed is designed to handle weight of organic based soils from landscape yards only. If using fill especially a clay based one it is recommended that 3 braces vertically across the middle are used for the wider beds and 6 braces for the narrow sizes. Braces are available on the Epic Gardening Store.




Always bend knees while lifting and wear protective gardening gear.

▼ Bracing - applies to certain configurations




Place the brace in the 3rd hole from the bottom.



CONFIGURATIONS: Due to the manufacturing process, bed sizing may vary +/- 2"



ASSEMBLY:



Jason Bhalla



Eagle Project Spreadsheet

Eagle Project Spreadsheet – Time Log

	Date	Time Started	Time Finished	Description	Time Spent	Total Time	Total Time (Including Others)
	6/23/22 (Tue)	2:00 PM	3:00 PM	Finding Eagle Counselor on council website	1:00:00	166:00:00	379:25:00
	7/05/22 (Tue)	5:30 PM	6:30 PM	Meeting with Eagle Counselor Dave Taylor	1:00:00		
	12/04/22 (Sun)	1:00 PM	3:00 PM	Looking for project requests and reaching out	2:00:00		
	1/11/23 (Wed)	4:30 PM	6:30 PM	Reaching out and finding a time to visit	2:00:00		
	1/19/23 (Thu)	4:00 PM	6:30 PM	Visiting school and looking at the garden beds and talking with faculty, driving to/from the school	2:30:00		
	1/23/23 (Mon)	3:30 PM	5:30 PM	Developing 3D model for garden bed covers	2:00:00		
	1/24/23 (Tue)	3:30 PM	5:30 PM	Developing 3D model for garden bed covers	2:00:00		
	1/25/23 (Wed)	3:30 PM	5:30 PM	Developing 3D model for garden bed covers	2:00:00		
	1/26/23 (Thu)	3:30 PM	5:30 PM	Developing 3D model for garden bed covers	2:00:00		
	1/27/23 (Fri)	3:30 PM	5:30 PM	Developing 3D model for garden bed covers	2:00:00		
	1/30/23 (Mon)	3:30 PM	5:30 PM	Improving 3D model, making a perfect scale and figuring out the right dimensions	2:00:00		
	1/31/23 (Tue)	3:30 PM	5:30 PM	Improving 3D model, making a perfect scale and figuring out the right dimensions	2:00:00		
	2/01/23 (Wed)	3:30 PM	5:30 PM	Improving 3D model, making a perfect scale and figuring out the right dimensions	2:00:00		
	2/02/23 (Thu)	3:30 PM	5:30 PM	Improving 3D model, making a perfect scale and figuring out the right dimensions	2:00:00		
	2/03/23 (Fri)	3:30 PM	5:30 PM	Improving 3D model, making a perfect scale and figuring out the right dimensions	2:00:00		
	2/07/23 (Tue)	3:30 PM	5:30 PM	Making list of materials to be purchased	2:00:00		
	2/07/23 (Tue)	6:00 AM	7:30 AM	Making list of materials to be purchased	1:30:00		
	2/13/23 (Mon)	3:30 PM	5:30 PM	Updating the proposal with counselor's suggestions	2:00:00		
	2/14/23 (Tue)	4:00 PM	6:30 PM	Figuring out PVC pieces, calling several Home Depots and asking for options (if they cut it for free, the different sizes, costs, how much they have available, etc. and comparing all the Home Depots)	2:30:00		
	2/15/23 (Wed)	11:45 AM	12:10 PM	Continuing materials to be purchased	0:25:00		
	2/15/23 (Wed)	4:00 PM	5:30 PM	Working on PVC pieces and updating materials to be purchased, organizing materials to be purchased	1:30:00		
	2/16/23 (Thu)	3:30 PM	4:30 PM	Creating spreadsheet of materials to be purchased	1:00:00		
	2/17/23 (Fri)	11:45 AM	12:10 PM	Working on plan for removing old beds, seeing if gravel is needed	0:25:00		
	2/20/23 (Mon)	3:15 PM	5:00 PM	Working on purchasing plan	1:45:00		
	2/22/23 (Wed)	7:15 AM	8:50 AM	Finalizing proposal, sending to the beneficiary, looking into gravel	1:35:00		
	2/22/23 (Wed)	12:30 PM	12:55 PM	Working on Master Gardener's Grant Application	0:25:00		
	2/22/23 (Wed)	3:30 PM	5:10 PM	Working on Master Gardener's Grant Application, working on project plan, working on PVC purchasing plan (how many of each cut type)	1:40:00		
	2/23/23 (Thu)	12:05 PM	12:30 PM	Working on project plan, sending proposal to Scoutmaster and Committee for signatures, asking counselor about fundraising (if applying for grant counts), making plan to do test build	0:25:00		
	2/23/23 (Thu)	3:35 PM	5:35 PM	Working on hardware cloth plan (planning how to delegate each roll so that no overlaps are necessary, meaning two pieces of hardware cloth are never needed on the same face), working on PVC plan (and figuring out what to order for the first test build - getting 10 so the discount applies, and choosing a combination so that those 10 can be used to make either a regular or a tall bed), calling Home Depot to make sure they cut them for free and asking how to do that (need to tell them when picking up), ordering the first 10 PVC pipes	2:00:00		
	2/24/23 (Fri)	7:20 AM	7:50 AM	Creating PVC cutting instructions, ordering Home Depot elbows	0:30:00		
	2/24/23 (Fri)	11:45 AM	12:05 PM	Arranging new meeting time for test build, creating PVC cutting instructions	0:20:00		
	2/24/23 (Fri)	3:35 PM	4:15 PM	Printing cutting instructions, preparing car to load PVC pipes	0:40:00		
	2/24/23 (Fri)	4:25 PM	6:45 PM	Driving to Home Depot, picking up the PVC elbows and the 10 PVC pipes, cutting them into 30 pieces for the test bed, driving home	2:20:00		
	2/25/23 (Sat)	10:25 AM	10:45 AM	Organizing cut PVC pipes into their size groups with bungee cords	0:20:00		
	2/25/23 (Sat)	5:35 PM	6:15 PM	Testing new item arrivals, organizing into car, planning to meet tomorrow for test build, returning snap clamps that were too small	0:40:00		
	2/26/23 (Sun)	8:45 AM	12:35 PM	Driving to school, partially assembling first garden bed, assembling first garden bed cover to test, taking pictures of current situation, getting info (we can use the tools in the shed, we can store stuff outside, the plants will be transferred before we start, we can bring a car/truck right up to the garden beds), getting proposal signed, driving home	3:50:00		
	2/27/23 (Mon)	9:40 AM	9:50 AM	Fundraising application	0:10:00		
	2/27/23 (Mon)	11:45 AM	12:15 PM	Changing the plans for the larger bed size (Ms. Welch said that the current one was too short)	0:30:00		
	2/27/23 (Mon)	3:30 PM	5:00 PM	Changing the plans for the larger bed size (Ms. Welch said that the current one was too short), figuring out new PVC and hardware cloth arrangements, emailing Home Depot manager asking if they actually cut PVC for you, figuring out if the clamps need to be switched to velcro	1:30:00		
	2/28/23 (Tue)	2:15 PM	4:05 PM	Finding velcro (we can use 3/8" if we make one cut in the hardware cloth, because the space would be 1/2"), redoing hardware cloth plan to account for the new sizes, redoing PVC plan, organizing plans into one spreadsheet, working on Master Gardener grant application, purchasing velcro	1:50:00		
	3/01/23 (Wed)	11:45 AM	12:05 PM	Working on project plan, working on fundraising application, working on Master Gardener's Grant application,	0:20:00		
	3/02/23 (Thu)	12:00 PM	12:10 PM	Working on project plan	0:10:00		
	3/03/23 (Fri)	11:50 AM	12:05 PM	Working on project plan	0:15:00		
	3/05/23 (Sun)	4:30 PM	6:20 PM	Going to Home Depot, picking up 10 PVC pipes, cutting 10 PVC pipes, going home	1:50:00		
	3/06/23 (Mon)	3:45 PM	5:50 PM	Going to elementary school, assembling second half of one cover (just PVC pipes), finding out hardware cloth 1/4" was too small, drive home	2:05:00		
	3/07/23 (Tue)	11:45 AM	12:10 PM	Updating PVC plan with new requirements	0:25:00		
	3/07/23 (Tue)	3:50 PM	5:30 PM	Finishing PVC plan spreadsheet (making new plan for how many of each cut and making automatic spreadsheet to track how many needed), finding new items, returning other items	1:40:00		
	3/10/23 (Fri)	11:45 AM	12:10 PM	Figuring out more materials, figuring out time for people to meet, PVC plan	0:25:00		
	3/12/23 (Sun)	7:45 AM	9:20 AM	Planning for the work day, finding materials, ordering rest of materials	1:35:00		
	3/12/23 (Sun)	9:30 AM	5:00 PM	Work Day 1: - Driving to pick up Brandon - Driving to elementary school - Finding plan for beds - Taking down the hardware cloth off the top of one bed - Taking down one bed (unscrewing wood, taking pieces off) - Shoveling all dirt out of the bed into wheelbarrows and kiddie pools and a tarp - Taking out all the gravel into wheelbarrows and kiddie pools - Finishing the assembly of one of the metal beds, tightening all screws - Eating lunch - Taking down the rest of the old garden bed (the tarp inside) - Bringing all of the old wood pieces to the dumpster, throwing them away - Moving the new metal bed to the spot of the old bed - Creating a "trench" where the inside of the new bed slot has a mound of dirt - Placing the new bed over the mound of dirt - Filling in the edges around the outside of the new bed - Filling in the bed (the gravel, cardboard pieces, organic cover, sod, compost, papers, soil) - Putting all materials away - Taking more to the dumpster - Covering the remaining soil with the other tarp - Dropping Brandon off at home - Driving home	7:30:00		
	3/13/23 (Mon)	12:00 PM	12:10 PM	Creating sheet to manage volunteers and service hours	0:10:00		
	3/13/23 (Mon)	3:30 PM	5:25 PM	Creating log of first workday, working on project plan, creating new project plan document, working on project plan	1:55:00		
	3/14/23 (Tue)	8:35 AM	8:45 AM	Working on project plan	0:10:00		
	3/14/23 (Tue)	4:25 PM	5:30 PM	Completing Master Gardener Grant Application, creating SignUpGenius, drafting email asking for volunteers	1:05:00		
	3/14/23 (Tue)	5:55 PM	6:45 PM	Sending email asking for volunteers, finishing SignUpGenius, preparing for meeting announcement	0:50:00		
	3/15/23 (Wed)	3:35 PM	5:30 PM	Completing Master Gardener Grant Application and Check Request, emailing it to the Grants Committee Chairperson	1:55:00		
	3/16/23 (Thu)	11:35 AM	12:05 PM	Combining more documents into one spreadsheet, adding receipts to spreadsheet, working on project plan	0:30:00		
	3/16/23 (Thu)	3:40 PM	5:15 PM	Working on project plan, asking if we can stay until 4:00 on Saturday, asking more people if they are available to help	1:35:00		
	3/17/23 (Fri)	8:20 AM	8:30 AM	Working on project plan	0:10:00		
	3/17/23 (Fri)	9:20 AM	9:40 AM	Working on project plan	0:20:00		
	3/18/23 (Sat)	9:10 AM	7:30 PM	Work Day 2	10:20:00		
	3/19/23 (Sun)	9:10 AM	6:20 PM	Work Day 3	9:10:00		
	3/21/23 (Tue)	11:30 AM	11:40 AM	Responding to Ms. Welch's email	0:10:00		
	3/21/23 (Tue)	11:55 AM	12:30 PM	Responding to Ms. Welch's email	0:35:00		
	3/21/23 (Tue)	12:40 PM	2:20 PM	Combining fundraising application signatures into one page, emailing to Mr. Taylor, responding to Ms. Welch's email, working on project plan	1:40:00		
	3/21/23 (Tue)	2:25 PM	2:35 PM	Adding weekend workdays to service hours log	0:10:00		
	3/22/23 (Wed)	8:00 AM	8:15 AM	Creating new signup for next workdays	0:15:00		
	3/22/23 (Wed)	3:35 PM	3:55 PM	Asking about how long we can stay, working on project plan,	0:20:00		
	3/23/23 (Thu)	1:30 PM	1:55 PM	Sending email about new signup	0:25:00		
	3/23/23 (Thu)	3:45 PM	3:55 PM	Working on project plan	0:10:00		
	3/25/23 (Sat)	8:20 AM	7:10 PM	Work Day 4	10:50:00		
	3/26/23 (Sun)	9:10 AM	7:45 PM	Work Day 5	10:35:00		
	3/27/23 (Mon)	11:45 AM	12:10 PM	Logging service hours from the weekend shifts, modifying time log (fixing AM / PM), adding total hours spent by everyone counter	0:25:00		
	3/28/23 (Tue)	8:35 AM	8:45 AM	Making signup for next workdays	0:10:00		
	3/28/23 (Tue)	11:55 AM	12:05 PM	Writing email to Mr. Taylor giving updates, asking a few people if they are available this weekend, talking with Susan about the plan for the new covers	0:10:00		
	3/30/23 (Thu)	11:50 AM	12:10 PM	Sending email to the Troop about next workdays this weekend, working on project plan	0:20:00		
	3/30/23 (Thu)	3:35 PM	5:00 PM	Working on project plan	1:25:00		
	4/01/23 (Sat)	9:00 AM	7:00 PM	Work Day 6, driving to Home Depot and buying tees	10:00:00		
	4/02/23 (Sun)	7:45 AM	6:05 PM	Sorting PVC pipes, picking up Haldyn, Work Day 7	10:20:00		
	4/02/23 (Sun)	6:55 PM	7:30 PM	Sending thank you email to volunteers	0:35:00		
	4/10/23 (Mon)	8:30 AM	8:45 AM	Logging service hours	0:15:00		
	4/10/23 (Mon)	9:40 AM	10:50 AM	Logging service hours, sending thank you emails	1:10:00		
	4/10/23 (Mon)	12:30 PM	1:00 PM	Working on project workbook, figuring out total costs and amount to be reimbursed	0:30:00		
	4/10/23 (Mon)	2:00 PM	2:15 PM	Working on project reflection	0:15:00		
	4/10/23 (Mon)	6:35 PM	7:00 PM	Cashing check from Master Gardener Grant, working on Master Gardener final report	0:25:00		
	4/11/23 (Tue)	8:35 AM	8:45 AM	Working on project reflection	0:10:00		
	4/11/23 (Tue)	9:00 AM	9:35 AM	Working on project reflection	0:35:00		
	4/11/23 (Tue)	12:15 PM	12:45 PM	Working on project workbook	0:30:00		
	4/13/23 (Thu)	12:55 PM	2:30 PM	Working on project reflection, creating document organizing all the attachments	1:35:00		
	4/13/23 (Thu)	9:40 PM	9:50 PM	Working on attachments document	0:10:00		
	4/14/23 (Fri)	11:45 AM	12:25 PM	Working on project reflection, asking info about being reimbursed	0:40:00		
	4/14/23 (Fri)	12:40 PM	1:00 PM	Working on project reflection	0:20:00		
	4/16/23 (Sun)	1:20 PM	1:50 PM	Working on project reflection	0:30:00		
	4/17/23 (Mon)	9:35 AM	9:50 AM	Working on project reflection	0:15:00		
	4/17/23 (Mon)	11:45 AM	12:15 PM	Working on project workbook	0:30:00		
	4/17/23 (Mon)	2:25 PM	3:00 PM	Working on project workbook	0:35:00		
	4/17/23 (Mon)	3:15 PM	9:30 PM	Completing project workbook, putting entire workbook into one document, finalizing spreadsheet of receipts and sending to Ms. Welch for reimbursements, summing up grand total of hours, finishing the project!	6:15:00		

Eagle Project Spreadsheet – Volunteer Log

		Work Day 1 (3/13/23)		Work Day 2 (3/18/23)		Work Day 3 (3/19/23)		Work Day 4 (3/25/23)		Work Day 5 (3/26/23)		Work Day 6 (4/01/23)		Work Day 7 (4/02/23)					
Total Hours	Name	Time Arrived	(3/13/23)	Total Time	Time Arrived	(3/18/23)	Total Time	Time Arrived	(3/19/23)	Total Time	Time Arrived	(3/25/23)	Total Time	Time Arrived	(4/01/23)	Total Time	Time Arrived	(4/02/23)	
6:15:00	Jason Phillips	10:00:00 AM	4:30:00 PM	6:30:00	9:30:00 AM	6:30:00 PM	9:00:00	9:30:00 AM	6:00:00 PM	8:30:00	8:30:00 AM	10:40:00	9:30:00 AM	6:00:00 PM	8:30:00	8:45:00 AM	5:00:00 PM	8:15:00	
7:55:00	Xander Schroeder	10:30:00 AM	3:30:00 PM	5:00:00	0:00:00		0:00:00	12:45:00 PM	3:10:00 PM	2:55:00	1:20:00 PM	4:15:00 PM	0:00:00		0:00:00	0:00:00		0:00:00	
10:25:00	Poncho Peters	10:00:00 AM	12:00:00 PM	2:00:00	0:00:00		0:00:00			0:00:00			0:00:00		0:00:00	0:00:00		0:00:00	
6:30:00	Brandon Abhyarini	10:00:00 AM	4:30:00 PM	6:30:00															
11:30:00	Evan Fossel	11:30:00 AM	3:00:00 PM	4:00:00															
10:30:00	Dexter Hasbriehen			0:00:00	9:30:00 AM	1:30:00 PM	4:00:00	9:30:00 AM	4:00:00 PM	6:30:00	2:15:00 PM	6:30:00 PM	4:15:00		2:45:00 PM	6:00:00 PM	3:15:00	0:00:00	
4:00:00	Drake Hasbriehen			0:00:00	9:30:00 AM	1:30:00 PM	4:00:00	0:00:00		0:00:00			0:00:00		0:00:00		0:00:00	0:00:00	
6:00:00	Kelven West			0:00:00	9:30:00 AM	12:00:00 PM	2:30:00	0:00:00		0:00:00			0:00:00		9:30:00 AM	1:00:00 PM	3:30:00	0:00:00	
2:30:00	Luke Muter			0:00:00	9:30:00 AM	12:00:00 PM	2:30:00			0:00:00			0:00:00		0:00:00		0:00:00	0:00:00	
2:30:00	Marcia Mok			0:00:00			2:30:00			0:00:00			0:00:00		0:00:00		0:00:00	0:00:00	
2:30:00	Arie Berkowitz			0:00:00	9:30:00 AM	12:00:00 PM	2:30:00			0:00:00			0:00:00		0:00:00		0:00:00	0:00:00	
1:45:00	Ryan Shah			0:00:00			0:00:00	11:15:00 AM	1:00:00 PM	1:45:00			0:00:00		0:00:00		0:00:00	0:00:00	
8:30:00	William Bowen			0:00:00			0:00:00	9:30:00 AM	6:00:00 PM	8:30:00			0:00:00		0:00:00		0:00:00	0:00:00	
30:00:00	Max Ome			0:00:00			0:00:00			9:30:00 AM	12:30:00 PM	3:00:00			0:00:00		0:00:00	0:00:00	
19:15:00	Mr. Bhalla			0:00:00			0:00:00			0:00:00			12:30:00 PM	7:30:00 PM	7:00:00	12:45:00 PM	6:00:00 PM	5:15:00	
2:00:00	John (BGF Volunteer)			0:00:00			0:00:00			0:00:00			12:30:00 PM	11:30:00 AM	2:00:00			0:00:00	
2:00:00	Maddy (BGF Volunteer)			0:00:00			0:00:00			0:00:00			9:30:00 AM	2:00:00	0:00:00			0:00:00	
2:30:00	Kristina (BGF Volunteer)			0:00:00			0:00:00			0:00:00			9:30:00 AM	11:30:00 PM	2:30:00			0:00:00	
3:30:00	Mitchell Martin			0:00:00			0:00:00			0:00:00			9:30:00 PM	12:00:00 PM	2:30:00			0:00:00	
0:30:00	Mr. Martin			0:00:00			0:00:00			0:00:00			9:30:00 AM	10:00:00 PM	3:30:00			0:00:00	
0:30:00	Mr. Martin			0:00:00			0:00:00			0:00:00			12:30:00 PM	1:00:00 PM	0:30:00			0:00:00	
14:30:00	Mr. Harrigan			0:00:00			0:00:00			0:00:00			9:30:00 AM	3:30:00 PM	6:00:00			6:00:00	
3:30:00	Mr. West			0:00:00			0:00:00			0:00:00			9:30:00 AM	10:00:00 PM	3:30:00			0:00:00	
6:35:00	Halpin Mckendrie			0:00:00			0:00:00			0:00:00			0:00:00		0:00:00			6:35:00	
5:45:00	Taylor Reade			0:00:00			0:00:00			0:00:00			0:00:00		0:00:00			5:45:00	
6:00:00	Quin Peters			0:00:00			0:00:00			0:00:00			9:30:00 AM	3:30:00 PM	6:00:00			0:00:00	
3:30:00	Conno Tull			0:00:00			0:00:00			0:00:00			9:30:00 AM	10:00:00 PM	3:30:00			0:00:00	
3:30:00	Mr. Tull			0:00:00			0:00:00			0:00:00			9:30:00 AM	1:00:00 PM	3:30:00			0:00:00	
17:30:00	Linda Welch	10:00:00 AM	11:00:00 AM	1:00:00			0:00:00	9:30:00 AM	3:00:00 PM	5:30:00	9:30:00 AM	3:30:00 PM	6:00:00		8:30:00 AM	3:00:00 PM	6:30:00		
39:30:00	Susan Chang	10:00:00 AM	4:30:00 PM	6:30:00			9:00:00			9:30:00 AM	6:30:00 PM	9:00:00						4:30:00	
Total Hours Spent		271:50:00																	
Total Hours Spent (Excluding Jason)		213:25:00																	

